

MEMO

DATE: April 1, 2005
TO: Advisory Committee
CC: Stakeholders
FROM: Susan Stratton
RE: Assessing Achievable Potential for Energy Efficiency and Renewable Energy in Wisconsin (Updates and Revised Schedule for Study)

This Update is to inform you of progress on the study and some minor changes to the original schedule proposed in the Summer of 2004.

Current Status

We completed 10 days of stakeholder meetings covering all 36 markets. These meetings allowed us to initiate public conversations with experts in each market area. These conversations were productive and very useful to the staff of the Energy Center in identifying data sources, best practices and barriers in each market. Each discussion brought to light additional sources of data and new insights. We appreciate all of the time that our funders and other stakeholder spent meeting with us here in Madison. The results of these meetings exceeded our expectations.

The staff is currently working on the market profiles and data inputs to be used in the estimation process. These write-ups will be distributed for review in early May. The next Milestone meetings will be held in May to discuss the write-ups. We encourage the Advisory Committee to attend as well as stakeholders who have attended the February and March input sessions. All meetings will take place at the Energy Center. The schedule for these meetings is as follows:

Residential	Wednesday May 18	1-4
Commercial and Industrial	Thursday May 19	9-12
Renewable	Thursday May 19	1-4


The Energy Center has contracted with Glacier Consulting, GDS, and L&S Technical Associates to assist with the market profiles. These contracts will be covered under the current budget.

Revised Schedule

The original schedule included a final delivery date of June 30. Since that time the Advisory Committee approved an additional task to screen all markets to determine the level of coverage of our selected markets. This process led to the modification of some markets and added more than a month to the original process. While we believe this was time well spent, it did add some time to the completion date of the project. Included with this letter is a detailed schedule of the project with a completion date of July 29, 2005. We are on schedule for all markets at this time and look forward to our May Milestone meetings. We appreciate your support and input thus far.

Please contact Susan Stratton (608 238-8276 ext. 112 or ssratton@ecw.org) with any questions on the study.

Energy Efficiency Potential Study Timeline



Project: Susans Timeline
Date: Fri 04/01/05

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

